

SCHOOL FACILITIES

Project Supervision

The superintendent shall oversee the progress of all construction projects. Of primary importance is that the project proceed as planned with regard to expenditures and timetables.

For complex projects involving substantial capital outlay, the board may hire an outside person to supervise the project. Any such person hired in the capacity shall be paid from funds set aside for this purpose.

Adoption Date: November 22, 1993